

**Table 1.1 – Major Highway Projects Under Construction**

Project	Length/ Related Project Boundary	Construction Cost (APE <sup>(1)</sup> in \$B, MOD <sup>(2)</sup> )	Construction Start Date	Scheduled Completion Date
Reconstruction and Improvement of Tuen Mun Road	15.5 km	6.8	2008	2014
Traffic Improvements to Tuen Mun Road (Town Centre Section)	1.5 km	2	2009	2014
Widening of Tolo Highway between Island House Interchange and Tai Hang	5.7 km	4.5	2009	1 <sup>st</sup> Quarter of 2014
Widening of Tolo Highway/Fanling Highway between Island House Interchange and Fanling (Stage 2 – Section between Tai Hang and Wo Hop Shek Interchange)	3km	4.3	2013	2018
Central – Wan Chai Bypass & Island Eastern Corridor Link	4.5 km	36	2009	2017
Hong Kong – Zhuhai – Macao Bridge Main Bridge	29.6 km	38.1 <sup>(3)</sup>	2009	2016
Hong Kong – Zhuhai – Macao Bridge Hong Kong Link Road	12 km	25	2012	2016
Hong Kong – Zhuhai – Macao Bridge Hong Kong Boundary Crossing Facilities	(130 ha)	30.4	2011	2016
Tuen Mun – Chek Lap Kok Link	9 km	44.8	2013 <sup>(4)</sup>	2016 (Southern Connection)  2018 (Northern Connection)
Connecting road between Liantang/Heung Yuen Wai Boundary Control Point and Fanling Highway (Section between Fanling Highway and Sha Tau Kok Road)	6.4 km	11.8	2013	2018

Note: (1) APE is the Approved Project Estimate

(2) \$B, MOD is \$Billion, Money-Of-the-Day

(3) Price in RMB

(4) The advance works commenced in November 2011