

Table 1.1 – Major Highway Projects Under Construction

Project	Length/ Related Project Boundary	Construction Cost (APE ⁽¹⁾ in \$B, MOD ⁽²⁾)	Construction Start Date	Scheduled Completion Date
Central – Wan Chai Bypass & Island Eastern Corridor Link	4.5 km	36	2009	Under review
Widening of Tolo Highway/Fanling Highway between Island House Interchange and Fanling (Stage 2 – Section between Tai Hang and Wo Hop Shek Interchange)	3 km	4.3	2013	2019
Hong Kong – Zhuhai – Macao Bridge Main Bridge	29.6 km	38.1 ⁽³⁾	2009	Under review
Hong Kong – Zhuhai – Macao Bridge Hong Kong Link Road	12 km	25	2012	End 2017
Hong Kong – Zhuhai – Macao Bridge Hong Kong Boundary Crossing Facilities (HKBCF)	(130 ha)	35.9	2011	End 2017 (Essential Works for Commissioning of HKBCF)
Tuen Mun – Chek Lap Kok Link	9 km	44.8	2013 ⁽⁴⁾	End 2017 (Southern Connection) End 2018 (Northern Connection)
Connecting road between Liantang/Heung Yuen Wai Boundary Control Point and Fanling Highway (Section between Fanling Highway and Sha Tau Kok Road)	6.4 km	11.8	2013	2018
Connecting road between Liantang/Heung Yuen Wai Boundary Control Point and Fanling Highway (Section between Sha Tau Kok Road and the new Boundary Control Point)	4.6 km	6.5	2015	2018

- Note:
- (1) APE is the Approved Project Estimate
 - (2) \$B, MOD is \$Billion, Money-Of-the-Day
 - (3) Price in RMB
 - (4) The advance works commenced in November 2011